

DIVE FRAMEWORK

DIAGNOSE → ITERATE → VALIDATE → EVOLVE

AI Project Management for the Probabilistic Era © Vahid Hakami © v.1.0

7 Core Principles

- 1Data First, Code Second
- 2Parallel Exploration
- 3Metric Contracts
- 4Fail Quantitatively
- 5Continuous Governance
- 6Human-in-the-Loop
- 7Compute as Resource
- Mandatory data feasibility gate before any model development
- 3→5 tracks run simultaneously with fixed compute budgets
- Signed quantitative thresholds replace vague requirements
- Pre-defined kill criteria; a kill is a success
- Permanent drift monitoring + living Governance Card
- Three escalation tiers designed before deployment
- GPU/API burn rate tracked alongside schedule & budget

What DIVE Includes

- 14 Templates (T1→T14): Project Charter, Data Audit, Metric Contract, Experiment Log, Dashboard, Kill Decision, Validation Report, Deployment Checklist, Drift Report, Lessons Learned, etc.
- 5 Governance Artifacts (G1→G5): Governance Card, Ethics Screen, Risk Register, Drift Log, Review Report
- White Paper published on SSRN (ID: 6806018)
- Implementation Guide with interactive decision trees


Why DIVE Wins

- Novel mechanisms: Parallel exploration tracks, quantitative kill criteria, compute as tracked resource dimension, Metric Contracts, drift protocol
- vs. CPMAI (PMI): Lighter process, fewer gates, modular templates vs. 76-page workbook
- vs. TDSP (Microsoft): Adds compute tracking, Metric Contracts, kill criteria
- vs. MLOps: Broadens to full project governance, not just deployment pipeline
- vs. Agile/SAFe: Designed for probabilistic AI, not deterministic software

Get Started

- White Paper: papers.ssrn.com (Abstract ID: 6806018)
- GitHub: github.com/vdhakami/dive-framework
- License: CC BY-ND 4.0 → Free to use and share
- Contact: vd.hakami@gmail.com © [linkedin.com/in/vahidhakami](https://www.linkedin.com/in/vahidhakami)

Lifecycle Overview



2. Drift Tracking
3. Auto-Alerting
4. Retrain Cycles
5. Quarterly Review