

DIVE FRAMEWORK

DIAGNOSE → ITERATE → VALIDATE → EVOLVE

AI Project Management for the Probabilistic Era – Vahid Hakami – v.1.0


7 Core Principles

- 1Data First, Code Second – Mandatory data feasibility gate before any model development
- 2Parallel Exploration – 3–5 tracks run simultaneously with fixed compute budgets
- 3Metric Contracts – Signed quantitative thresholds replace vague requirements
- 4Fail Quantitatively – Pre-defined kill criteria; a kill is a success
- 5Continuous Governance – Permanent drift monitoring + living Governance Card
- 6Human-in-the-Loop – Three escalation tiers designed before deployment
- 7Compute as Resource – GPU/API burn rate tracked alongside schedule & budget

What DIVE Includes

- **14 Templates** (T1–T14): Project Charter, Data Audit, Metric Contract, Experiment Log, Dashboard, Kill Decision, Validation Report, Deployment Checklist, Drift Report, Lessons Learned, etc.
- **5 Governance Artifacts** (G1–G5): Governance Card, Ethics Screen, Risk Register, Drift Log, Review Report
- **White Paper** published on SSRN (ID: 6806018)
- **Implementation Guide** with interactive decision trees

Lifecycle Overview



Why DIVE Wins

- **Novel mechanisms:** Parallel exploration tracks, quantitative kill criteria, compute as tracked resource dimension, Metric Contracts, drift protocol
- **vs. CPMI (PMI):** Lighter process, fewer gates, modular templates vs. 76-page workbook
- **vs. TDSP (Microsoft):** Adds compute tracking, Metric Contracts, kill criteria
- **vs. MLOps:** Broadens to full project governance, not just deployment pipeline
- **vs. Agile/SAFe:** Designed for probabilistic AI, not deterministic software

Get Started

- White Paper: papers.ssrn.com (Abstract ID: 6806018)
- GitHub: github.com/vdhakami/dive-framework
- License: CC BY-ND 4.0 "Free to use and share"
- Contact: vd.hakami@gmail.com & [linkedin.com/in/vahidhakami](https://www.linkedin.com/in/vahidhakami)